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The Contractor's signature certifies the accuracy and completeness of these estimated production figures.
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        Invoice no. 9 Submitted by Gratech for Construction at Columbus Ph. 9 Project 
        Gratech Company Ltd



Description

Mobilization
Water Management
Topsoil Salvage
Dirt Work
Soil Amendment
Manure Handling
Scarify
Topsoil Handling
Fert. & Seeding
Force Account
Clean-up

Unit

L. Sum
L. Sum
Cu. Yds.
Cu. Yds.
Cu. Yds.
Cu. Yds.
Acres
Cu. Yds.
Acres
L. Sum
L Sum

Unit Price

$14,826.42
$70,678.26

$2.02
$1.08
$2.48
$3.55

$147.82
$5.06

$356.70
$50,000.00
$3,075.00

Change Order(s)

Original Contract

Grand Total

Contract Balance

Bid Amount

$14,826.42
$70,678.26
$16,463.00

$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$0.00

$1,160,963.04

$1,185,220.36

$314,721.76

Orig. Quantity

1
1

8150
820000

10000
5000

73
7950

75
1
1

■51<'•	(Pb	 2.0-4:15

Current Invoice
Quantity

0.1
1334

98760

Change Order(s)

Amount

$0.00
$7,067.83
$2,694.68

$106,660.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$116,423.31

$14,078.73
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INVOICE:

Project:
Project No.:

Contractor:

009

COLUMBUS PHASE 9

08160

Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718

Project Manager:

AML Director:

Grant & Contracts:

Contract No.:
Date of Invoice:
Dates Service Rendered:

AM-562-08
10/20/08

10/6/08 to 10/17/08

Previous Invoices
Quantity

0.80
0.85

6816.00
596400.00

Change Order(s)

Amount Paid

Amount

$11,861.14
$60,076.52
$13,768.32

$644,112.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$729,817,98

$10,178.59

$739,996.57

Total To Date
Quantity

0.8
0.95
8150

695160
0
0
0
0
0
0
0

Total CO.

Total Amt.

Amount

$11,861.14
$67,144.35
$16,463.00

$750,772.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$846,241.28

$24,257.32

$870,498.60
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